

Republika e Kosovës - Republika Kos
 Komuna e Gjakovës - Opština Đakovica
 Drejtoria për Punë të Përgjithshme Administrative
 Uprava za Opšta Administrativna Poslova

01 Nr./Br 413/01-12463
 Data/Datum 10.06.2020

Gjakovë-Đakovica, Gjakova

ADDENDUM N° 4 TO WORKS CONTRACT

**EXTENSION AND REFURBISHMENT OF THE MUNICIPAL BUILDING IN GJAKOVË/ĐAKOVICA
 LOT 1 "REFURBISHMENT OF PART OF THE MUNICIPAL BUILDING IN GJAKOVË/ĐAKOVICA"**

between

The Municipality of Gjakovë/Đakovica
 St. "Nënë Tereza" no. 469, 50000 Gjakova, Republic of Kosovo
 ("the Contracting Authority"),

of the one part,

and

NPN Hidroterm sh.p.k., with official registration number 70035994 and VAT number 330069717 with its registered office at Str. Brigada 123 p.n., 23 000 Suhareka, Kosovo,
 ("the Contractor")

of the other part,

have agreed as follows:

The following provisions of Contract "Extension and refurbishment of the Municipal Building in Gjakovë/Đakovica - Lot 1 "Refurbishment of Part of the Municipal Building in Gjakovë/Đakovica" concluded between the Contracting Authority and the Contractor on 14/08/2018 (the "Contract") are hereby replaced / completed as follows:

- Article 34.1 of the Special Conditions is amended as follows:

The period of implementation of tasks is thirty five (35) months eleven days (11) from the commencement date mentioned in the administrative order issued in accordance with article 33.1 of the General Conditions, followed by twelve (12) months of defects liability period, without prejudice of the extensions of the period which may be granted under Article 35.

*
 * * *

All other terms and conditions of the Contract remain unchanged. This addendum shall form an integral part of the Contract and it shall enter into force on the later date of signature by the Parties.

The Contracting Authority and the Contractor agree that the present Addendum No 4 shall be in full and final settlement of all claims, disagreement or disputes they may have with each other and that may have arisen until the 15 March 2020.

N.P

A.G

Done in English in three originals, two originals being for the Contracting Authority and one original being for the Contractor.

For the Contractor

Name **NOL PALOKA**

Title **MENAXHER**

Signature 

Date **10.06.2020**



For the Contracting Authority

Name **ARDIAN GJINI**

Title **MAYOR**

Signature 

Date **10/06/2020**

